Project Status Report
STELLA
As Of: 11/9/25

Project Status Summary Percent Complete: 18%

Scope	Schedule	Cost	Risks	Quality

Schedule: We seem to be on schedule or slightly behind on schedule as although we have finished the STELLA device, the sponsor seems to have additional requirements they want added to the website which may put us behind schedule.

Risks: N/A. Finished the Physical STELLA Device so we are no longer actively working with hardware devices.

Work Planned for Last Week

- Feedback was given on our wireframe with requests for some edits to the data being displayed on our map, and we plan to have an official presentation during our meeting time this Friday
- Continue building the physical STELLA hopefully to completion so we can test and give feedback the following week.

Work Completed Last Week

- Presented an official wireframe to sponsor.
- Addressed clarification questions
- STELLA device build completed

Work Planned For Next Week

- Clarified individual roles related to website development
- Began initial development work on the project website
- Finish the feedback document on the tutorial videos for the STELLA device

Open Issues

- Significant revisions to deliverables may be necessary.

Deliverables and Milestones

Deliverable	WBS	Planned	Forecasted	Actual	Status
Built the STELLA 1.1 Device that is fully functional using the provided Tutorial Videos.	0001	10/31/2025	11/7/2025		Completed
Feedback given on the tutorial videos to the technical team	0002	10/31/2025	11/7/2025		Ongoing/Slightly behind schedule
A digital representation of what a completed website would look like. Should show formatting, pages, and the overall design clearly.	0003	11/07/2025	11/07/2025		Completed
Website which data can be uploaded to. STELLA 1.1 (and, in future, 1.2) can be used to upload data to this website, with evidence that it has received the data. Should be compatible with EVA Capstone Website. User/device Identification	0004	11/21/2025	11/28/2025		Ongoing/Slightly Behind Schedule

Open Change Requests

Change Request Name	Change Request Number	Request Date	Current Status
N/A	N/A	N/A	N/A

Key Performance Indicators (KPI's)

Schedule - Project may be slightly behind Schedule
Schedule Variance (SV): +/- 7 days