| Name | Robert Lashway |
|---|---|
| Project Team | STELLA |

| | Date | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| **Task** | **19-Oct** | **20-Oct** | **21-Oct** | **22-Oct** | **23-Oct** | **24-Oct** | **25-Oct** | **Week Total** |
| Lecture | | 1.25 | | | | | | 1.25 |
| Read/Study | | | | | | | | 0 |
| Team Meting | | | | 0.75 | | | | 0.75 |
| Sponsor Meeting | | | | | | 1 | | 1 |
| TA Meeting | | 0.5 | | | | | | 0.5 |
| Wireframe | | 0.5 | | | | | | 0.5 |
| Daily Total | 0 | 2.25 | 0 | 0.75 | 0 | 1 | 0 | 4 |

*Work is  tracked in hours spent.*

*Total hours per week should be 12-16.*

*Tasks align with the project plan*

*Tasks will appear and fall off with each successive week*

*Fill this sheet out each week - keep for your records and submit a copy to your TA*

*If you are spending more than about 10 minutes per week filling this out, you are probably overthinking it*

*It is intended both as an accountability tool and as validation for your estimates*