Project Status Report
STELLA
As Of: 11/16/25

Project Status Summary

Percent Complete: 22%

Scope	Schedule	Cost	Risks	Quality

Schedule: We may be slightly behind on schedule as we noted last week, the sponsor seems to have additional requirements they want added to the website which may put us behind schedule. Other than that we are working on the website as currently planned.

Risks: N/A. Finished the Physical STELLA Device so we are no longer actively working with hardware devices.

Work Planned for Last Week

- Clarified individual roles related to website development
- Began initial development work on the project website
- Finish the feedback document on the tutorial videos for the STELLA device

Work Completed Last Week

- Clarified individual roles related to website development
- Began initial development work on the project website
- Finish the feedback document on the tutorial videos for the STELLA device

Work Planned For Next Week

- Continue initial development work on the project website
- Work on individual parts that we have broken up and possibly identify difficult portions

Open Issues

- Significant revisions to deliverables may be necessary pending the sponsor's responses

Deliverables and Milestones

Deliverable	WBS	Planned	Forecasted	Actual	Status
Built the STELLA 1.1 Device that is fully	0001	10/31/2025	11/7/2025		Completed

functional using the provided Tutorial Videos.					
Feedback given on the tutorial videos to the technical team	0002	10/31/2025	11/7/2025		Completed
A digital representation of what a completed website would look like. Should show formatting, pages, and the overall design clearly.	0003	11/07/2025	11/07/2025		Completed
Website which data can be uploaded to. STELLA 1.1 (and, in future, 1.2) can be used to upload data to this website, with evidence that it has received the data. Should be compatible with EVA Capstone Website. User/device Identification	0004	11/21/2025	11/28/2025		Ongoing/Slightly Behind Schedule

Open Change Requests

Change Request Name	Change Request Number	Request Date	Current Status
N/A	N/A	N/A	N/A

Key Performance Indicators (KPI's)

Schedule - Project may be slightly behind Schedule
Schedule Variance (SV): +/- 7 days