PROJECT STATUS REPORT
STELLA
AS OF: 10/26/25

PROJECT STATUS SUMMARY Percent Complete: 8%

Scope	Schedule	Cost	Risks	Quality

Schedule: We are slightly behind schedule with respect to building the physical device which is projected to be delayed a week (with a variance of a week). Additionally the wireframes for the website are being completed and will be presented to the sponsor on time to get their approval before beginning major programming. The delay in the physical device is not affecting the software side of development as of now.

Risks: There are some risks involved in the physical construction of the STELLA device. As many of us are not too familiar with soldering (and other related activities), there is a minor risk to the materials, equipment, and to us when we learn this process. We will do our best to minimize this risk by being careful.

WORK PLANNED FOR LAST WEEK

- Continue working on building the physical STELLA device
- Finish wireframes and present to sponsor at the end of the week
- All team members set up in the development environment.

WORK COMPLETED LAST WEEK

- More progress has been made on building the physical STELLA device - on video 2 of 5 currently.
- There was a hiccup with the physical STELLA device where we were stuck on a portion of video 2. A physical board part was suspected of being defective, but this was resolved with a replacement, so we should be making progress again now.
- Wireframe completed and presented to the sponsor.
- Development environment has been set up on some members of the team

- All team members have taken the Culture Camp Survey.

Work Planned For Next Week

- Adjusting project direction to reflect recent updates and feedback
- Continue working on building the physical STELLA device, hopefully get well into video 3
- Update the wireframe pages

Open Issues

- Significant revisions to deliverables may be necessary. The sponsor has indicated that a database might now be required, despite it not being part of the original scope. This will be discussed further with stakeholders and the team.

Deliverables and Milestones

Deliverable	WBS	Planned	Forecasted	Actual	Status
Built the STELLA 1.1 Device that is fully functional using the provided Tutorial Videos.	0001	10/31/2025	11/7/2025		Ongoing/Slightly behind schedule
Feedback given on the tutorial videos to the technical team	0002	10/31/2025	11/7/2025		Ongoing/Slightly behind schedule
A digital representation of what a completed website would look like. Should show formatting, pages, and the overall design clearly.	0003	11/07/2025	11/07/2025		Ongoing/Onschedule
Website which data can be uploaded to. STELLA 1.1 (and, in future, 1.2) can be used to upload data to this website, with evidence that it has received the data. Should be compatible with EVA Capstone Website. User/device Identification	0004	11/21/2025	11/21/2025		Not started

Open Change Requests

Change Request Name	Change Request Number	Request Date	Current Status
N/A	N/A	N/A	N/A

Key Performance Indicators (KPI's)

Schedule - Project is slightly behind Schedule
Schedule Variance (SV): +/- 7 days