Project Status Report
STELLA
As Of: 2/17/2026

Project Status Summary

Percent Complete: 53%

Scope	Schedule	Cost	Risks	Quality

Schedule: Currently we are on schedule to be done by the end of the semester excluding any issues with development and merging.

Risks: N/A.

Work Planned for Last Week

- Coordinate API integration with the other capstone team
- Adding the ability to hover over map marker and click on it (or a link) that takes users to the graphs for the data
- Manually input coordinates
- Add search function
- Login & registration UI

Work Completed Last Week

- Login & registration UI update
-

Work Planned For Next Week

- Preliminary research and beginning implementation of data analysis NDVI
- Polishing map

Open Issues

- N/A

Deliverables and Milestones

Deliverable	WBS	Planned	Forecasted	Actual	Status
Built the STELLA 1.1 Device that is fully functional using the provided Tutorial Videos.	0001	10/31/2025	11/7/2025	11/7/2025	Completed

Feedback given on the tutorial videos to the technical team	0002	10/31/2025	11/7/2025	11/19/2025	Completed
A digital representation of what a completed website would look like. Should show formatting, pages, and the overall design clearly.	0003	11/07/2025	11/07/2025	11/7/2025	Completed
Prototype website which data can be uploaded to. STELLA 1.1 (and, in future, 1.2) can be used to upload data to this website, with evidence that it has received the data. Should be compatible with EVA Capstone Website. User/device Identification	0004	11/21/2025	12/5/2025	12/5/2025	Completed
The website can store each point at a GPS location, which can be displayed on a map.	0005	02/06/2026	02/06/2026		Completed
Website allows data manipulation	006	3/20/2026	3/20/2026		Currently Working On

Open Change Requests

Change Request Name	Change Request Number	Request Date	Current Status
N/A	N/A	N/A	N/A

Key Performance Indicators (KPI's)

Schedule - Project seems to be on schedule

Schedule Variance (SV): +/- 7 days