PROJECT STATUS REPORT
STELLA
AS OF: 10/12/25

PROJECT STATUS SUMMARY Percent Complete: 5%

Scope	Schedule	Cost	Risks	Quality

Schedule: As of now, the project is more or less on schedule. We have begun all the deliverables we wanted to start on, and after our proposed update to the charter, we seem on track to finish the deliverables on time. We have begun dividing into groups to pursue the website and device milestones in parallel.

Risks: There are some risks involved in the physical construction of the STELLA device. As many of us are not too familiar with soldering (and other related activities), there is a minor risk to the materials, equipment, and to us when we learn this process. We will do our best to minimize this risk by being careful.

WORK PLANNED FOR LAST WEEK

- Change the expected completion dates of certain milestones (with regards to the physical STELLA device) and confirm with the sponsor to make sure we are on the page. Then have the sponsor sign off on the project charter.
-
- Begin working on the physical STELLA device using the videos as guidance.
-
- Begin planning out the website creation.
-
- Have our project charter signed by our sponsors.

WORK COMPLETED LAST WEEK

- Confirmed the date changes for some of the physical STELLA milestones with our sponsor. Specifically the deliverable date of STELLA 1.1 Device was changed to 10/31/25

- Did begin work on STELLA device - on video 1 of 5 currently.

- Set up the website wireframe on figma.

Work Planned For Next Week

- Continue working on the STELLA device
- Setting up project environment
- Design page structure, create wireframe and UI design

Open Issues

Currently our sponsor has not signed our project charter yet. This issue is ongoing currently.

Deliverables and Milestones

Deliverable	WBS	Planned	Forecasted	Actual	Status
Built the STELLA 1.1 Device that is fully functional using the provided Tutorial Videos.	0001	10/31/2025	10/31/2025		Ongoing/Onschedule
Feedback given on the tutorial videos to the technical team	0002	10/31/2025	10/31/2025		Ongoing/Onschedule
A digital representation of what a completed website would look like. Should show formatting, pages, and the overall design clearly.	0003	11/07/2025	11/07/2025		Ongoing/Onschedule
Website which data can be uploaded to. STELLA 1.1 (and, in future, 1.2) can be used to upload data to this website, with evidence that it has received the data. Should be compatible with EVA Capstone Website. User/device Identification	0004	11/21/2025	11/21/2025		Not started

Open Change Requests

Change Request Name	Change Request Number	Request Date	Current Status
Change milestone expected dates for STELLA device creation (Fully functional STELLA 1.1 Device date changed to 10/31/2025)	CR0001	10/10/2025	Approved via meeting with sponsor and updated accordingly in project charter.

Key Performance Indicators (KPI's)

Schedule - Project is roughly on Schedule
Schedule Variance (SV): +/- 3 days