Project Status Report
STELLA
As Of: 10/19/25

Project Status Summary Percent Complete: 7%

Scope	Schedule	Cost	Risks	Quality

Schedule: We are still on schedule and are currently working on building the physical device which is set to be done on time. Additionally the wireframes for the website are being completed and will be presented to the sponsor on time to get their approval before beginning major programming.

Risks: There are some risks involved in the physical construction of the STELLA device. As many of us are not too familiar with soldering (and other related activities), there is a minor risk to the materials, equipment, and to us when we learn this process. We will do our best to minimize this risk by being careful.

Work Planned for Last Week

- Continue working on the STELLA device
- Setting up project environment
- Design page structure, create wireframe and UI design

Work Completed Last Week

- More progress has been made on building the physical STELLA device - on video 3 of 5 currently.
- Page structure completed and wireframes have been started
- Completed initial environment setup with Node.js and React.js

Work Planned For Next Week

- Continue working on building the physical STELLA device
- Finish wireframes and present to sponsor at the end of the week
- All team members set up in the development environment.

Open Issues

There are no issues currently

Deliverables and Milestones

Deliverable	WBS	Planned	Forecasted	Actual	Status
Built the STELLA 1.1 Device that is fully functional using the provided Tutorial Videos.	0001	10/31/2025	10/31/2025		Ongoing/Onschedule
Feedback given on the tutorial videos to the technical team	0002	10/31/2025	10/31/2025		Ongoing/Onschedule
A digital representation of what a completed website would look like. Should show formatting, pages, and the overall design clearly.	0003	11/07/2025	11/07/2025		Ongoing/Onschedule
Website which data can be uploaded to. STELLA 1.1 (and, in future, 1.2) can be used to upload data to this website, with evidence that it has received the data. Should be compatible with EVA Capstone Website. User/device Identification	0004	11/21/2025	11/21/2025		Not started

Open Change Requests

Change Request Name	Change Request Number	Request Date	Current Status
N/A	N/A	N/A	N/A

Key Performance Indicators (KPI's)

Schedule - Project is roughly on Schedule
Schedule Variance (SV): +/- 3 days